

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: January 8, 2003**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web.  
The Uniform Resource Locator address (URL) is:  
[tis.eh.doe.gov/nepa/](http://tis.eh.doe.gov/nepa/)

Environmental Impact Statements (EISs)	45	Active Environmental Assessments (EAs)	51
Supplement Analyses	1	Approved EAs; Seeking confirmation of distribution	16
Other/Undetermined	0	Other/Undetermined	9
Total Actions	46	Total Actions	76

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	0
Supplement Analyses Completed	0		

Note: This report does not reflect name/organizational changes established in the December 17, 2002, memorandum, "Administrator's Message on Creating the NNSA of the Future." Systems changes to the database that generates this report will require several weeks and should be in place for next month's report.

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Carlsbad Field Office.....	2
Idaho Operations Office.....	3
Ohio Field Office.....	4
Richland Operations Office.....	5
Fossil Energy.....	6
National Energy Technology Laboratory.....	8
National Nuclear Security Administration (NNSA).....	10
Defense Programs.....	10
Albuquerque Operations Office.....	10
Oak Ridge Operations Office.....	11
Oakland Operations Office.....	12
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	21

### ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	24
Office of Kirtland Site Operations.....	24
Office of Los Alamos Site Operations.....	24
Chicago Operations Office.....	26
Argonne Area Office.....	26
Argonne National Laboratory-West.....	26
Brookhaven Area Office.....	27
Science.....	27
Energy Efficiency and Renewable Energy.....	27

### ENVIRONMENTAL ASSESSMENTS (cont.)

Environmental Management.....	27
Fossil Energy.....	28
Golden Field Office.....	28
Idaho Operations Office.....	29
Environmental Management.....	29
Grand Junction Office.....	29
National Energy Technology Laboratory.....	31
National Nuclear Security Administration .....	33
Defense Programs.....	33
Nonproliferation and National Security.....	33
Nevada Operations Office.....	34
NNSA-Defense Programs.....	34
Nuclear Energy, Science and Technology.....	34
Oak Ridge Operations Office.....	34
Environmental Management.....	34
Science.....	36
Oakland Operations Office.....	37
Defense Programs.....	37
Environmental Management.....	37
Science.....	38
Power Administrations.....	38
Bonneville Power Administration.....	38
Western Area Power Administration.....	39
Richland Operations Office.....	41
Environmental Management.....	41
Abbreviations of NEPA Terms and Milestones.....	42
Abbreviations of DOE Program and Field Offices and National Laboratories.....	43

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada  DOE/EIS-0250	<u>Jane Summerson, YMSCO</u>  Vivian Bowie  Angela Foster, GC-51 Dan Ruge, GC-51					EIS Determination 12/22/1987 NOI 8/7/1995 Scoping Meeting(s) 8/29-10/24/95 DEIS NOA 8/13/1999 Public Hearing(s) 5/31-6/7/01 EPA Rating EC-2 Draft SEIS NOA 5/11/2001 FEIS Approved 2/9/2002 FEIS NOA 10/25/2002 ROD	NOI (60 FR 40164); Summary of Public Scoping comments- NOA (62 FR 36789,7/9/97). EPA NOA of SDEIS (66 FR 24136, 5/11/01); Amended EPA NOA (66 FR 27647, 5/18/01); EPA Notice of comment extension for Supplement 66 FR 33537 (6/22/01); SDEIS comment period ended 7/6/01 (8/13/01 for a certain category of individuals). FEIS approved by Secretary on 2/9/02, and accompanied 2/14/02 recommendation to President. FEIS Notice of Distribution (67 FR 65539) on 10/25/02. EPA FEIS NOA (65 FR 65564).
<b>Environmental Management</b>							
Disposition of Scrap Metals, Programmatic  DOE/EIS-0327	<u>John Neave, EM</u>  Brian Mills  Ed LeDuc, GC-51 Steve Miller, GC-51	DEIS App Req	DEIS App			EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31-8/18/01 DEIS NOA	NOI (66 FR 36562). Additional scoping meetings were held during the period 10/8-18/01 in Santa Monica and Simi Valley, CA, Minneapolis, MN, and Philadelphia, PA. Public scoping period was extended to 11/9/01.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Proposed Construction, Operation, Decontamination/Decommissioning of Depleted Uranium Hexafluoride Conversion Facilities  DOE/EIS-0329	<u>Kevin Shaw, EM</u>  Lee Jessee  Rick Ahern, GC-51					ANOI 5/7/2001 NOI 9/10/2001 Scoping Meeting(s) 11/28-12/6/01 DEIS NOA	ANOI (66 FR 23010); NOI (66 FR 48123). Rescheduled scoping meetings held in Portsmouth, OH on 11/28/01; Oak Ridge, TN on 12/4/01; and Paducah, KY on 12/6/01. Extended scoping period ended 1/11/02. EIS schedule being re-evaluated; a contract to build two DUF6 conversion facilities was awarded 8/28/02.
<b>Carlsbad Field Office</b>							
Supplement Analysis for Use of the Chem Nuclear 10-160b Transportation Cask for RH-TRU Waste Shipments to WIPP, NM  DOE/EIS-0026-S2-SA-4	<u>Harold Johnson, CFO</u>  Jeanie Loving					SA Determination 11/4/2002 SA Approved	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Richard Kimmel, ID</u>  Brian Mills  <u>Angela Foster, GC-51</u>			ROD		EIS Determination 6/9/1997 NOI 9/16/1997 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/2000 Public Hearing(s) 2/7-3/2/00 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00). FEIS approved 8/15/02. FEIS NOA (67 FR 63421).
Remediation of the Moab Uranium Mill Tailings Site in Grand County, UT  DOE/EIS-0355	<u>Joel Berwick, GJO</u>  Vivian Bowie  <u>Steve Miller, GC-51</u>	Scp Mtg.				EIS Determination 11/1/2002 NOI 12/20/2002 Scoping Meeting(s)	NOI (67 FR 77969). Scoping meetings to be held 1/21/03 in Green River, UT; 1/22/03 in Moab, UT; 1/23/03 in White Mesa and Blanding, UT; and 1/28/03 in East Carbon, UT.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
<b>Ohio Field Office</b>							
West Valley Demonstration Project Decontamination and Waste Management  DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u>  Jeanie Loving  Dean Monroe, GC-51	DEIS App Req				NOI 3/21/2001 Scoping Meeting(s) 4/10/2001 DEIS NOA	An EIS on completion of the WVDP and closure or long-term management of the site in West Valley was begun in 1988 (NOI 12/30/88) as a joint EIS with NYS Energy R&D Authority and a Draft EIS issued in 1996. Subsequently, DOE issued an NOI (66 FR 16446) announcing a revised strategy for completing the 1996 DEIS under which DOE would issue a revised DEIS focusing on near-term waste management activities, and a second EIS (See DOE/EIS-0337.) on long-term issues. Public scoping ended 4/26/01.
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center  DOE/EIS-0337	<u>Dan Sullivan, WVDP</u>  Jeanie Loving	NOI				ANOI 11/6/2001 NOI	ANOI (66 FR 56090). Schedule under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Richland Operations Office							
Tank Waste Remediation System Supplemental EIS for Disposal of Immobilized Low-activity Wastes from Hanford Tank Waste Processing  DOE/EIS-0189-S1	<u>Gae Neath, RL</u>  Jeanie Loving  Ed LeDuc, GC-51					SEIS Determination 3/19/2001 NOI 7/8/2002 Scoping Meeting(s) 8/20/2002 DSEIS NOA	Schedule uncertain. NOI (67 FR 45104).
Hanford Solid (Radioactive and Hazardous) Waste Program  DOE/EIS-0286	<u>Mike Collins, RL</u>  Jeanie Loving				2nd DEIS App	EIS Determination 5/21/1997 NOI 10/27/1997 Scoping Meeting(s) 11/12-13/97 DEIS NOA 5/24/2002 Public Hearing(s) 7/23-8/14/02 EPA Rating EO-2 FEIS NOA	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254). Manager, RL, approved DEIS on 4/30/02. DEIS NOA 5/24/02 (67 FR 36592). Public hearings held in LaGrande, OR, 7/23; Portland, OR, 7/30; Richland, WA, 8/6; Seattle, WA, 8/7; Hood River, OR, 8/14. Revised DEIS scheduled for issuance April 2003.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Tank Retrieval and Closure, WA DOE/EIS-0356	<u>Mary Burandt, RL</u>  Jeanie Loving					EIS Determination 11/27/2002 NOI 1/8/2003 Scoping Meeting(s)	NOI (68 FR 1052).
<b>Fossil Energy</b>							
Presidential Permit Application, Public Service Company of New Mexico, AZ  DOE/EIS-0307	<u>Ellen Russell, FE</u>  Katherine Nakata  Rick Ahern, GC-51			DEIS App Req		EIS Determination 1/14/1999 NOI 2/9/1999 Scoping Meeting(s) 3/8-6/30/99 DEIS NOA	NOI (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Notice (65 FR 45042) reopening public scoping from 7/20/00 - 9/8/00. (scoping meetings originally scheduled for 8/00 postponed). Notice (66 FR 27638) reopening public scoping from 5/18 - 6/22/01. Additional scoping meetings were held on 6/12/01 in Rio Rico, and 6/13/01 in Marana, AZ.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Presidential Permit Application, Tucson Electric Power Company, Suhuarita, AZ  DOE/EIS-0336	<u><i>Jerry Pell, FE</i></u>  <i>Katherine Nakata</i>  <i>Rick Ahern, GC-51</i>			DEIS App Req		EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30-31/01 DEIS NOA	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Suhuarita, AZ and 7/31/01 in Rio Rico, AZ.
Presidential Permit Application, GenPower 500 kV Submarine Electric Transmission Cable from Nova Scotia to New York  DOE/EIS-0339	<u><i>Ellen Russell, FE</i></u>  <i>Brian Mills</i>  <i>Rick Ahern, GC-51</i>					EIS Determination 11/2/2001 NOI 2/6/2002 Scoping Meeting(s) 2/26-28/02 DEIS NOA	NOI (67 FR 5572). Public scoping period will end on 3/25/02. Public scoping meetings were held on 2/26/02 in Gloucester, MA; on 2/27/02 in Boston, MA; and on 2/28/02 in New York, NY. Project is under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah  DOE/EIS-0280	<u>Ronald Heavner, NETL</u>  Denise Freeman  <u>Ed LeDuc, GC-51</u>					EIS Determination 12/27/1996 NOI 6/28/1999 Scoping Meeting(s) 7/15/1999 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Schedule uncertain.
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	<u>Soung Kim, NETL</u>  Denise Freeman  <u>Ed LeDuc, GC-51</u>					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003). Schedule uncertain.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstration Project, Lakeland, Florida  DOE/EIS-0304	<u>Jan Wachter, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 3/18/1997 NOI 3/26/1999 Scoping Meeting(s) 4/13/1999 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida. EIS schedule uncertain.
Kentucky Pioneer Integrated Gasification Combined Cycle (IGCC) Demonstration Project, Trapp, Kentucky (Clark County)  DOE/EIS-0318	<u>Roy Spears, NETL</u>  Denise Freeman  Ed LeDuc, GC-51	ROD				EIS Determination 3/30/2000 NOI 4/14/2000 Scoping Meeting(s) 5/4/2000 DEIS NOA 11/16/2001 Public Hearing(s) 12/10-11/01 EPA Rating EC-2 FEIS NOA 12/13/2002 ROD	NOI (65 FR 20142). Public scoping meeting held 05/04/00 in Trapp, Kentucky. EPA NOA (66 FR 57716, 11/16/01). Amended EPA DEIS NOA (66 FR 58734, 11/23/01). DOE DEIS NOA (66 FR 59237, 11/27/01). Public hearings on the DEIS held 12/10 - 12/11 in Lexington, KY and Winchester, KY. Comment period was extended from 1/4/02 to 1/25/02 (67 FR 2646, 1/18/02). EPA NOA (67 FR 76740).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
Supplemental PEIS on Stockpile Stewardship and Management for a Modern Pit Facility  DOE/EIS-0236-S2	<u>James Rose, DP</u>  Carl Sykes					SEIS Determination 5/31/2002 NOI 9/23/2002 Scoping Meeting(s) 10/8-29/02 DSEIS NOA	NOI (67 FR 59577). Scoping meetings held in Amarillo, TX on 10/8/02; Carlsbad, NM on 10/10/02; Washington, DC on 10/15/02; Las Vegas, NV on 10/17/02; Los Alamos, NM on 10/24/02; and North Augusta, SC on 10/29/02.
<b>Albuquerque Operations Office</b>							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions  DOE/EIS-0319	<u>James Rose, DP</u>  Carl Sykes  Steve Ferguson, GC-51					EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17-30/00 DEIS NOA 8/17/2001 Public Hearing(s) 10/10-19/01 EPA Rating EC-2 FEIS NOA 9/20/2002 ROD 12/31/2002	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. EPA NOA (66 FR 43257). Public hearings on DEIS held 10/10-19/01 in: Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended October 26, 2001. FEIS filed with EPA on 9/13/02. EPA NOA (67 FR 59284). ROD (67 FR 79906). Additional ROD expected in 2003.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Chemistry and Metallurgy Research Building Replacement Project at Los Alamos National Laboratory, NM  DOE/EIS-0350	<u>Elizabeth Withers, AL</u>  Carl Sykes  Steve Smith, GC-51					EIS Determination 6/27/2002 NOI 7/23/2002 Scoping Meeting(s) 8/13-15/02 DEIS NOA	NOI (67 FR 48160). Public scoping meetings held 8/13-15/02 in Pojoaque, and Los Alamos, NM.
Oak Ridge Operations Office							
Long-Term Management of the National Defense Stockpile Inventory of Excess Mercury  DOE/EIS-0347	<u>Susan Morris, OR</u>  Jim Sanderson					EIS Determination 8/1/2000 NOI 2/5/2001 Scoping Meeting(s) 4/19-5/22/01 DEIS NOA	DOE is a cooperating agency for this EIS. NOI (66 FR 8947). Public scoping meetings were held as follows: 4/19/01 in Niles, OH; 4/24/01 in New Haven, IN; 5/1/01 in Washington, DC; 5/8/01 in Oak Ridge, TN; and 5/22/01 in Hillsborough, NJ.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
<b>Oakland Operations Office</b>							
Site-wide EIS for Lawrence Livermore National Laboratory, Livermore, CA  DOE/EIS-0348	<u>Thomas Grim, OAK</u>  Jim Sanderson					EIS Determination 2/4/2002 NOI 6/17/2002 Scoping Meeting(s) 7/10-11/02 DEIS NOA	NOI (67 FR 41224). Public scoping meetings held on 7/10/02 in Livermore, CA and on 7/11/02 in Tracy, CA.
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Fish and Wildlife Implementation Plan, OR, WA  DOE/EIS-0312	<u>Charles Alton, BPA</u>  Katherine Nakata	FEIS App				NOI 10/8/1999 Scoping Meeting(s) 2/3-3/14/00 DEIS NOA 6/22/2001 Public Hearing(s) 7/9/2001 EPA Rating LO FEIS NOA	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice of scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ended 3/31/00. DEIS NOA (66 FR 33538) Comment period extended to 8/31/01. Open houses held 8/14/01 in Clarkston, WA/Lewiston, ID; 8/15/01 in Seattle, WA; 8/21/01 in Boise, ID; and 8/22/01 in Kalispell, MT.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Kangley-Echo Lake Transmission Line, WA  DOE/EIS-0317	<u>Gene Lynard, BPA</u>  Katherine Nakata					EIS Determination 12/10/1999 NOI 3/28/2000 Scoping Meeting(s) 4/11/2000 DEIS NOA 6/29/2001 Public Hearing(s) 8/11/2001 EPA Rating EO-2 FEIS NOA	NOI (65 FR 16380). DEIS NOA (66 FR 34633). Public hearing held in Maple Valley, WA. Public comment period ended on 8/13/01. Draft Supplemental EIS is being prepared (i.e., DOE/EIS-0317-S1 - See below).
SEIS Kangley-Echo Lake Transmission Line, WA  DOE/EIS-0317-S1	<u>Gene Lynard, BPA</u>  Katherine Nakata	DSEIS App.				SEIS Determination 3/1/2002 NOI 5/16/2002 Scoping Meeting(s) 6/5-13/02 DSEIS NOA	NOI (67 FR 34917). Cooperating agencies are Mt. Baker-Snoqualmie and Wenatchee National Forest. U.S. Dept. of Agriculture. Initially, BPA established a 30-day scoping period. Later, the scoping period was extended an additional 30 days to 7/22/02. Public Meetings were held on 6/5/02 in Seattle, WA; 6/6/02 in North Bend, WA; 6/8/02 in Black Diamond, WA; and 6/13/02 in Maple Valley, WA; an additional scoping meeting was held in Snoqualmie Pass, WA on 7/11/02.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Schultz-Hanford Area Transmission Line Project, WA  DOE/EIS-0325	<u>Nancy Wittpen, BPA</u>  Katherine Nakata					EIS Determination 12/1/2000 NOI 12/1/2000 Scoping Meeting(s) 1/9-11/01 DEIS NOA 2/8/2002 Public Hearing(s) 2/26-28/02 EPA Rating EC-2 FEIS NOA	NOI (65 FR 77352). Scoping meetings in Desert Aire, WA on 1/9/01; Yakima County on 1/10/01 and Ellensburg, WA on 1/11/01. DEIS NOA (67 FR 6021). Public hearings were held on 2/26/02 in Ellensburg, WA; on 2/27/02 in Desert Aire, WA; and on 2/28/02 in Richland, WA. The public comment period for the DEIS closed on 3/25/02.
Wallula Power Project, Walla Walla County, WA  DOE/EIS-0330	<u>Donald Rose, BPA</u>  Katherine Nakata					EIS Determination 4/6/2001 NOI 4/6/2001 Scoping Meeting(s) 6/7/2001 DEIS NOA 2/22/2002 Public Hearing(s) 3/13-14/02 EPA Rating EC-2 FEIS NOA 8/16/2002 ROD	Being prepared jointly: BPA is lead federal agency under NEPA: State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. NOI (66 FR 18236). Scoping meeting held on 6/7/01 in McNary, OR. DEIS NOA (66 FR 8243). Public hearings were held on 3/13/02 in Burbank, WA and on 3/14/02 in McNary, OR. FEIS NOA (67 FR 53581). Project delayed.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
McNary-John Day Transmission Line Project, OR  DOE/EIS-0332	<u>Stacy Mason, BPA</u>  Katherine Nakata					EIS Determination 5/8/2001 NOI 5/8/2001 Scoping Meeting(s) 5/23-24/01 DEIS NOA 3/8/2002 Public Hearing(s) 4/9-10/02 EPA Rating EC-2 FEIS NOA 8/30/2002 ROD 11/8/2002	Scoping meetings: 5/23/01 in Paterson, WA and 5/24/01 in Roosevelt, WA. Notice of Floodplain and Wetlands involvement (66 FR 27083, 5/16/01). Public hearings were held on 4/9/02 in Paterson, WA and on 4/10/02 in Roosevelt, WA. DEIS NOA (67 FR 10712). DEIS comment period closed on 4/23/02. FEIS NOA (67 FR 55838). ROD NOA (67 FR 68112).
Maiden Wind Farm Project, Benton and Yakima Counties, Washington  DOE/EIS-0333	<u>Sarah Branum, BPA</u>  Katherine Nakata					EIS Determination 6/5/2001 NOI 6/12/2001 Scoping Meeting(s) 6/26/2001 DEIS NOA 3/29/2002 Public Hearing(s) 4/23/2002 EPA Rating LO FEIS NOA	NOI (66 FR 31624). Benton and Yakima Counties are Cooperating Agencies under the State Environmental Protection Act (SEPA). Scoping meeting and public hearing were held in Prosser, WA. DEIS public comment period ended on 5/15/02.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Starbuck Power Project, Columbia County, Washington  DOE/EIS-0334	<u>Phil Smith, BPA</u>  Katherine Nakata					EIS Determination 6/4/2001 NOI 6/14/2001 Scoping Meeting(s) 10/3/2001 DEIS NOA	NOI (66 FR 32339). EIS being prepared jointly. BPA is lead Federal agency under NEPA. State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. Scoping meeting held in Starbuck, WA. The project has been suspended pending a re-evaluation.
Horse Heaven Wind Project  DOE/EIS-0338	<u>Kimberly St. Hilaire, BPA</u>  Katherine Nakata					EIS Determination 10/5/2001 NOI 11/15/2001 Scoping Meeting(s) 11/29/2001 DEIS NOA	Project is a joint effort by DOE under NEPA. Benton County is a cooperating agency for this EIS to complete their review under the State Environmental Protection Act (SEPA). EIS scoping meeting was held on 11/29/01 in Kennewick, WA. Public comment period ended 11/14/01. Project is under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Northeast Oregon Hatchery - Grande Ronde and Imnaha Spring Chinook Projects  DOE/EIS-0340	<u>Mickey Carter, BPA</u>  Katherine Nakata					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15-17/02 DEIS NOA	The U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Comment period on scoping closes on 1/31/02. Scoping meetings held on 1/15/02 in Imnaha, OR, 1/16/02 in Lostine, OR, and 1/17/02 in LaGrande, OR. This EIS replaces EA-1365.
Wanapa Energy Center  DOE/EIS-0342	<u>Tom McKinney, BPA</u>  Katherine Nakata					EIS Determination 10/22/2001 NOI 10/22/2001 Scoping Meeting(s) 10/29-11/6/01 DEIS NOA	The Bureau of Indian Affairs is the lead agency under NEPA while BPA is a Cooperating Agency. Public comment period closed on 11/21/01. Scoping meetings were held on 10/29/01 and 11/5/01 in Pendleton, OR; and on 10/30/01 and 11/06/01 in Hermiston, OR. BPA expects to issue a ROD for this BIA EIS.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
COB Energy Facility  DOE/EIS-0343	<u>Tom McKinney, BPA</u>  Katherine Nakata					EIS Determination 1/4/2002 NOI 1/4/2002 Scoping Meeting(s) 1/15/2002 DEIS NOA	A soon as the NOI was signed (12/21/01), BPA notified stakeholders of the open house and scoping meeting held on 1/15/02 in Bonanza, OR. NOI (67 FR 576). The State of Oregon Energy Facility Siting Council is evaluating an NOI to Apply for a Site Certificate for the COB Energy Facility and held its public meeting with BPA.
Grand Coulee-Bell 500 kV Transmission Line  DOE/EIS-0344	<u>Inez Graetzer, BPA</u>  Katherine Nakata					EIS Determination 1/4/2002 NOI 1/4/2002 Scoping Meeting(s) 1/29-2/6/02 DEIS NOA 8/9/2002 Public Hearing(s) 9/4-9/02 EPA Rating EC-2 FEIS NOA	The NOI is also a notice of floodplain and wetlands involvement. The proposed project was originally considered in 1993-1994 as the Eastern Washington Main Grid Support Project. A Draft EIS was prepared, after which the project was cancelled for fiscal reasons. NOI (67 FR 1746). DEIS NOA (67 FR 51849). Comment period closed on 9/23/02. Public meetings took place on 9/4/02 in Coulee Dam, WA; on 9/5/02 in Davenport, WA; and on 9/6/02 and 9/9/02 in Spokane, WA. DEIS NOA (67 FR 51849)

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Plymouth Generating Facility Project DOE/EIS-0345	<u>Phil Smith, BPA</u>  Katherine Nakata					EIS Determination 1/11/2002 NOI 1/22/2002 Scoping Meeting(s) 1/24/2002 DEIS NOA 8/30/2002 Public Hearing(s) 9/26/2002 EPA Rating EC-2 FEIS NOA	This is a joint effort by DOE BPA under NEPA in cooperation with Benton County, WA under the State Environmental Policy Act (SEPA). NOI (67 FR 2868). Public scoping meeting held in Patterson, WA on 1/24/02. Deadline for scoping comments was 3/15/02. DEIS NOA (67 FR 55838). A public hearing was held on 9/26/02 in Plymouth, WA.
Salmon Creek Project DOE/EIS-0346	<u>Nancy Weintraub, BPA</u>  Katherine Nakata					EIS Determination 1/22/2002 NOI 2/4/2002 Scoping Meeting(s) 2/21-22/02 DEIS NOA	NOI (and Notice of Floodplain/Wetlands Involvement) at 67 FR 5099. BPA is the lead agency under NEPA. Cooperating agencies include: Bureau of Reclamation, Confederated Tribes of the Colville Indian Reservation, and the Okanogan Irrigation District. BPA's 30-day comment period closed on 3/6/02. Scoping meetings held on 2/21/02 in Okanogan, WA and on 2/22/02 in Wentachee, WA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Cherry Point Co-generation Project  DOE/EIS-0349	<u>Tom McKinney, BPA</u>  Katherine Nakata	DEIS App				EIS Determination 5/18/2002 NOI 7/11/2002 Scoping Meeting(s) 7/9/2002 DEIS NOA	Joint NEPA/State Environmental Policy Act (SEPA) project with BPA as the lead agency for DOE and State of Washington Energy Facility Site Evaluation Council. U.S. Army Corps of Engineers will be a cooperating agency. Scoping meetings were held on July 9, 2002 in Blaine, WA. The deadline for public comments was 9/9/02. NOI (67 FR 45961).
South Fork Flathead Watershed/Westlope Cutthroat Trout Conservation Project, Montana  DOE/EIS-0353	<u>Colleen Spiering, BPA</u>  Katherine Nakata					EIS Determination 7/19/2002 NOI	BPA will be the lead agency under NEPA for the project. The U.S. Forest Service, the Flathead National Forest, and the State of Montana Fish and Wildlife and Parks Department will be Cooperationg Agencies for the EIS. The related EA (DOE/EA-1413) with the same project title has been canceled.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>							
Platte River Cooperative Agreement PEIS, NE, WY, CO  DOE/EIS-0295	<u>James Hartman, WAPA</u>  Katherine Nakata			DEIS App		EIS Determination 2/5/1998 NOI 2/10/1998 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.
Caithness Big Sandy Project, Wikieup, AZ  DOE/EIS-0315	<u>Dave Swanson, WAPA</u>  Katherine Nakata					EIS Determination 3/3/2000 NOI 4/18/2000 Scoping Meeting(s) 5/3/2000 DEIS NOA 6/22/2001 Public Hearing(s) 7/24/2001 EPA Rating EC-2 FEIS NOA	Bureau of Land Management is a joint-lead on the project. NOI (65 FR 20811). DEIS NOA (66 FR 33538). Public hearing in Wikieup, AZ on 7/24/01. Public comment period ended on 8/6/01. The SEIS is on hold pending further project review (i.e., DOE/EIS-0315-S1 - See below).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
SEIS on Caithness Big Sandy Project DOE/EIS-0315-S1	<u>Dave Swanson, WAPA</u>  Katherine Nakata					SEIS Determination    12/28/2001 NOI	The SEIS will be a joint lead effort by DOE WAPA and BLM as was the draft EIS. The SEIS is on hold pending further project review.
Sacramento Area Voltage Support Project, California DOE/EIS-0323	<u>Loreen McMahon, WAPA</u>  Katherine Nakata					EIS Determination    8/8/2000 NOI                        8/8/2000 Scoping Meeting(s)   9/12-21/00 DEIS NOA               11/15/2002 Public Hearing(s)      12/9-12/02 EPA Rating	NOI (65 FR 48496). Scoping meeting on 9/12/00 in Lodi, CA; on 9/20/00 in Folsom, CA; and on 9/21/00 in Marysville, CA. Comment period on DEIS will close 12/30/02. DEIS NOA (67 FR 69217). Public hearings were held 12/9/02 in Lodi, CA; 12/11/02 in Folsom, CA; and 12/12/02 in Marysville, CA.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2003 Jan	2003 Feb	2003 Mar	2003 Apr	Milestones Accomplished	Comments
Operation of Flaming Gorge Dam, Colorado River Storage Project, Colorado River, UT  DOE/EIS-0351	<u>Shane Collins, WAPA</u>  Katherine Nakata		DEIS App			EIS Determination 6/6/2000 NOI 6/6/2000 Scoping Meeting(s) 7/11-19/00 DEIS NOA	NOI (65 FR 35957) Bureau of Reclamation is the lead agency under NEPA, and WAPA is a Cooperating Agency. Other Cooperating Agencies are BLM, NPS, USFWS, State of Utah and Utah Associated Municipal Power. Scoping meetings were held in Salt Lake City, UT on 7/11/00; in Rock Springs, WY on 7/12/00; in Grand Junction, CO on 7/13/00; in Vernal, UT on 7/18/00; and in Fort Duchesne, UT on 7/19/00.
Ivanpaw Energy Center, NV  DOE/EIS-0354	<u>Gary Burton, WAPA</u>  Katherine Nakata					EIS Determination 2/15/2002 NOI 2/15/2002 Scoping Meeting(s) 3/5-7/02 DEIS NOA 11/22/2002 Public Hearing(s) 12/10-12/02 EPA Rating	BLM is the lead agency. WAPA is a cooperating agency. The deadline for public comments to BLM on the Draft EIS will be 1/20/03. Public scoping meetings took place 3/5/02 in Good Springs, NV; 3/6/02 in Las Vegas, NV; and 3/7/02 in Sandy Valley, NV. Public hearings were held 12/10/02 in Las Vegas, NV; 12/11/02 in Sandy Valley, NV; and 12/12/02 in Good Springs, NV. DEIS NOA (67 FR 70429). WAPA intends to adopt the EIS and issue a separate ROD.

# **ENVIRONMENTAL ASSESSMENTS**

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Albuquerque Operations Office</b>			
<b>Office of Kirtland Site Operations</b>			
Environmental Assessment for Sandia National Laboratories, California  DOE/EA-1422	<u>Susan Lacy, KSO</u>  Jim Sanderson	EA Determination 12/21/2001 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	NOI (67 FR 5089, 2/4/02).
Testing Capabilities Revitalization, Sandia National Laboratories, NM  DOE/EA-1446	<u>Mark Sifuentes, KSO</u>  Carl Sykes	EA Determination 5/20/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Center for Integrated Nano Technologies, Sandia National Laboratories, NM  DOE/EA-1457	<u>Mark Sifuentes, KSO</u>  Jim Sanderson	EA Determination 10/15/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Office of Los Alamos Site Operations</b>			
TA-55 Radiographic Facility  DOE/EA-1428	<u>Eugene Colton, LASO</u>  Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
New 20 Mw Turbine at TA-3 Steam Plant  DOE/EA-1430	<u>Jose Cedillos, LASO</u>  Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved 12/12/2002 EA Distributed 12/12/2002 FONSI 12/12/2002	Awaiting electronic files.
Trails at LANL  DOE/EA-1431	<u>Elizabeth Withers, AL</u>  Carl Sykes	EA Determination 3/25/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Proposed Consolidation of Operations within the Dynamic Experimentation Division of LANL, NM  DOE/EA-1447	<u>Matthew Weber, LASO</u>  Carl Sykes	EA Determination 6/6/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Proposed Issuance of a Special Use Permit to the Incorporated County Los Alamos for the Development and Operation of a New Solid Waste Landfill at LANL, NM  DOE/EA-1460	<u>Pradhip Badheka, LANL</u>  Jeanie Loving	EA Determination 11/22/2002 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Proposed Lease of Land to the Incorporated County of Los Alamos for the Construction and Operation of a New County Distribution Center, NM  DOE/EA-1461	<u>Elizabeth Withers, AL</u>  Carl Sykes	EA Determination 11/22/2002 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Proposed Remediation of Material Disposal Area (MDA) H at Technical Area (TA) 54 at Los Alamos National Laboratory, NM  DOE/EA-1464	<u>Lance Woodworth, AL</u>  Carl Sykes	EA Determination 12/16/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Chicago Operations Office</b>			
<b>Argonne Area Office</b>			
Cooperative Gypsy Moth Project for Illinois, 2002  DOE/EA-1433	<u>Donna Green, CH</u>  Lee Jessee	EA Determination 1/10/2002 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Enhanced Operations of the Advanced Photon Source  DOE/EA-1455	<u>Peter Siebach, CH</u>  Lee Jessee	EA Determination 7/8/2002 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
<b>Argonne National Laboratory-West</b>			
Proposed Construction and Operation of a Remote Treatment Facility at Argonne National Laboratory-West (ANL-W), Scoville, Idaho  DOE/EA-1386	<u>Greg Bass, CH</u>  Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA is currently on hold.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Brookhaven Area Office</b>			
Management of White-Tailed Deer at Brookhaven National Laboratory, Upton, New York  DOE/EA-1423	<u>Gerald Granzen, BAO</u>  Lee Jessee	EA Determination 2/13/2002 Transmittal to State 2/25/2002 State(s) NY EA Approved EA Distributed FONSI	
<b>Office of Science</b>			
National Compact Stellerator Experiment, Princeton Plasma Physics Laboratory, Princeton, New Jersey  DOE/EA-1437	<u>Allen Wrigley, Jr., CH</u>  Lee Jessee	EA Determination 5/21/2002 Transmittal to State 8/19/2002 State(s) NJ EA Approved EA Distributed FONSI	Comments received on draft EA from the State of NJ on 9/18/02.
<b>Energy Efficiency and Renewable Energy</b>			
Energy Standard for New Federal Commercial and Multi-Family High-Rise Residential Buildings  DOE/EA-1463	<u>Cyrus Nasser, EE</u>  Denise Freeman	EA Determination 12/19/2002 Transmittal to State State(s) 11 EA Approved EA Distributed FONSI	
<b>Environmental Management</b>			
Removal, Transportation, and Storage of Radioisotopic Thermoelectric Generators from Burnt Mountain, Alaska  DOE/EA-1351	<u>Robert Campbell, EM</u>  Brian Mills  Ed LeDuc, GC-51	EA Determination 7/28/2000 Transmittal to State State(s) AK,NM,WA EA Approved EA Distributed FONSI	Being prepared jointly with the U.S. Air Force. Draft completed; project put on hold by EM.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Fossil Energy</b>			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, FE</u>  Katherine Nakata  Mike Skinker, GC	EA Determination    2/25/1999 Transmittal to State State(s)                WA EA Approved EA Distributed FONSI	The Governor approved siting of the facility on 8/23/02.
<b>Golden Field Office</b>			
Empire Energy Field Verification of a Small-Scale Geothermal Power Plant, NV  DOE/EA-1379	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination    9/22/2000 Transmittal to State State(s)                NV EA Approved EA Distributed FONSI	Pre-decisional Draft EA is expected to be issued in early 2003.
Exergy/Americulture Field Verification of a Small-Scale Geothermal Power Plant, NM  DOE/EA-1396	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination    1/8/2001 Transmittal to State    7/11/2002 State(s)                NM EA Approved            8/27/2002 EA Distributed        8/27/2002 FONSI                  8/27/2002	Awaiting electronic files.
Milgro Field Verification of a Small- Scale Geothermal Power Plant, UT  DOE/EA-1397	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination    11/21/2000 Transmittal to State State(s)                UT EA Approved EA Distributed FONSI	Project on hold.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Wind Turbine Project at Fairmont Reservoir, Lancaster, CA  DOE/EA-1400	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 5/23/2001 Transmittal to State State(s) CA EA Approved 7/19/2001 EA Distributed 7/19/2001 FONSI 7/19/2001	GO reviewed and adopted as an EA, an "Intital Study" that the Los Angeles Department of Water and Power (Lead Agency) issued under the California Environmental Quality Act. GO considered the EA and the Los Angeles "Negative Declaration" before issuing a FONSI. Awaiting electronic files. NEPA Document Manager contacted.
Proposed Operations and Improvements at the National Renewable Energy Laboratory's South Mountain Table Mountain (Golden, CO)  DOE/EA-1440	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 2/20/2002 Transmittal to State 4/10/2002 State(s) CA EA Approved EA Distributed FONSI	
<b>Idaho Operations Office</b>			
Wildland Fire Management at INEEL  DOE/EA-1372	<u>Jack Depperschmidt, ID</u>  Brian Mills	EA Determination 1/17/2001 Transmittal to State 9/16/2002 State(s) ID EA Approved EA Distributed FONSI	The draft EA was issued for public review on 9/16/02.
<b>Environmental Management</b>			
Geomorphic Investigations of the Big Lost River at Site BLR - 8 at INEEL, ID  DOE/EA-1448	<u>Roger Twitchell, ID</u>  Brian Mills	EA Determination 7/12/2002 Transmittal to State 8/28/2002 State(s) ID EA Approved 9/20/2002 EA Distributed 9/20/2002 FONSI 9/20/2002	Awaiting electronic files.



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Grand Junction Office</b>			
Groundwater Compliance at Gunnison, CO  DOE/EA-1399	<u>Don Metzler, GJO</u>  Vivian Bowie	EA Determination 8/3/2000 Transmittal to State 12/20/2001 State(s) CO EA Approved 8/13/2002 EA Distributed FONSI 8/13/2002	Awaiting electronic file.
Groundwater Compliance at the New Rifle Mill Tailing Site  DOE/EA-1406	<u>Don Metzler, GJO</u>  Vivian Bowie	EA Determination 9/30/1999 Transmittal to State 11/21/2002 State(s) CO EA Approved EA Distributed FONSI	EA delayed to complete a pilot study for treating vanadium, which began in July 2000. EA reinitiated October 2001. Based on pilot study results and NRC comments, EA is being rewritten. Completion of EA anticipated in January 2003.
Ground Water Compliance at the Durango, CO, UMTRA Project site  DOE/EA-1452	<u>Don Metzler, GJO</u>  Vivian Bowie	EA Determination 7/11/2002 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Groundwater Compliance at the Slick Rock, CO, UMTRA Project Site  DOE/EA-1458	<u>Don Metzler, GJO</u>  Vivian Bowie	EA Determination Transmittal to State State(s) CO EA Approved Proposed FONSI EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process  DOE/EA-1309	<u>Art Baldwin, NETL</u>  Denise Freeman	EA Determination 6/18/1999 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	EA is expected to be completed in 2002.
Demonstration of a Coking Reactor Module at LTV Steel  DOE/EA-1337	<u>Janice Bell, NETL</u>  Denise Freeman	EA Determination 1/18/2000 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA is on hold pending NETL review of proposed project scope.
Environmental Assessment for the Port of Tillamook Bay Dairy Digester Project, Tillamook County, OR  DOE/EA-1402	<u>Sean Plasynski, NETL</u>  Denise Freeman	EA Determination 7/27/2001 Transmittal to State State(s) OR EA Approved 1/7/2002 EA Distributed 2/22/2002 FONSI 2/13/2002	Awaiting hard copies and Document Certification and Transmittal Form.
Integrated Power Generation System for Coal Mine Waste Methane Utilization, Monongalia County, WV  DOE/EA-1416	<u>Aaron Yocum, NETL</u>  Denise Freeman	EA Determination 12/10/2001 Transmittal to State State(s) WV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Retrofit of Advanced Hybrid Particulate Collector Technology  DOE/EA-1418	<u>John Rockey, NETL</u>  Denise Freeman	EA Determination 1/25/2002 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	.
Combustion Initiative for Innovative Cost-Effective NOX Reduction (Sheboygan, Wisconsin)  DOE/EA-1419	<u>Soung Kim, NETL</u>  Denise Freeman	EA Determination 1/22/2002 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	.
Enhanced Coal Bed Methane Production and Sequestration of CO2 in Unmineable Coal Seams, (Marshall County, West Virginia)  DOE/EA-1420	<u>David Hyman, NETL</u>  Denise Freeman	EA Determination 1/22/2002 Transmittal to State State(s) WV EA Approved EA Distributed FONSI	.
Hybrid Advanced Nox Control at Orion Power's Avon Lake Unit 9 (Cleveland, Ohio)  DOE/EA-1421	<u>James Longanbach, NETL</u>  Denise Freeman	EA Determination 1/28/2002 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	.
Land Acquisition and Construction of a New Office Building and Support Facilities  DOE/EA-1444	<u>Mark McKoy, NETL</u>  Denise Freeman	EA Determination 7/29/2002 Transmittal to State State(s) WV EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Construction of a Child-Care Facility and New Office Building  DOE/EA-1445	<u>Eli George, NETL</u>  Denise Freeman	EA Determination 7/29/2002 Transmittal to State State(s) PA EA Approved EA Distributed FONSI	.
Commercial Demonstration of the Manufactured Aggregate Processing Technology Utilizing Spray Dryer Ash  DOE/EA-1449	<u>Janice Bell, NETL</u>  Denise Freeman	EA Determination 7/29/2002 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	.
<b>National Nuclear Security Administration</b>			
<b>Defense Programs</b>			
Lead Test Assembly Storage and Disposition  DOE/EA-1355	<u>James Rose, DP</u>  Jim Sanderson	EA Determination 8/23/2000 Transmittal to State 11/1/2000 State(s) ID,SC EA Approved EA Distributed FONSI	
<b>Nonproliferation and National Security</b>			
Construction and Operation of a BioSafely Level-3 Facility at Lawrence Livermore National Laboratory, CA  DOE/EA-1442	<u>Rich Mortensen, OAK</u>  Vivian Bowie	EA Determination 5/30/2002 Transmittal to State 7/24/2002 State(s) CA EA Approved 12/16/2002 EA Distributed FONSI 12/16/2002	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Nevada Operations Office</b>			
<b>NNSA-Defense Programs</b>			
Hazmat Spill Center (HSC) at the Nevada Test Site (NTS), NV  DOE/EA-1443	<u><a href="#">Linda Cohn, NV</a></u>  Jim Sanderson	EA Determination 5/29/2002 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	This EA updates the existing EA for the Hazardous Spill Center (DOE/EA-0864, 1994).
<b>Nuclear Energy, Science and Technology</b>			
Relocation of the Heat Source/Radioisotope Power System (HS/RPS) Assembly and Test Operations from the Mound Site, Miamisburg, Ohio  DOE/EA-1438	<u><a href="#">Raj Sharma, NE</a></u>  Lee Jessee  <u><a href="#">Rick Ahern, GC-51</a></u>	EA Determination 5/31/2002 Transmittal to State 7/23/2002 State(s) ID,OH,TX EA Approved 8/30/2002 EA Distributed FONSI 8/30/2002	Notice of Intent to prepare EA published in the FR on May 31, 2002. Notice of Availability for draft EA published in FR on July 30, 2002 (67 FR 49323). Awaiting electronic files.
<b>Oak Ridge Operations Office</b>			
Reindustrialization Program at the Portsmouth Gaseous Diffusion Plant, Piketon, OH  DOE/EA-1346	<u><a href="#">David Allen, OR</a></u>  Lee Jessee	EA Determination 4/4/2000 Transmittal to State 5/9/2001 State(s) OH EA Approved EA Distributed FONSI	Notice of Floodplain and Wetlands Involvement (66 FR 64963) 12/17/01. OR anticipates completing EA and mitigation action plan in winter of 2003.
<b>Environmental Management</b>			
Transportation of Low-Level Radioactive Mixed Waste from the Oak Ridge Reservation to Offsite Treatment or Disposal Facilities  DOE/EA-1317	<u><a href="#">Mike Travaglini, OR</a></u>  Yardena Mansoor	EA Determination 12/9/1998 Transmittal to State 7/17/2000 State(s) NV,TN,WA EA Approved 8/27/2002 EA Distributed 8/27/2002 FONSI 8/27/2002	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY). Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Disposition of Waste at Paducah Site, Paducah, Kentucky  DOE/EA-1339	<u>Gary Bodenstein, OR</u>  Yardena Mansoor	EA Determination 2/1/2000 Transmittal to State 2/28/2002 State(s) KY EA Approved 11/5/2002 EA Distributed 11/5/2002 FONSI 11/5/2002	Awaiting electronic files.
Proposed Changes to the Sanitary Sludge Land Application Program on the Oak Ridge Reservation  DOE/EA-1356	<u>Harvey Rice, OR</u>  Yardena Mansoor	EA Determination 8/15/2000 Transmittal to State 9/27/2002 State(s) TN EA Approved EA Distributed FONSI	Public review period ended on 11/22/02.
Storage, Transportation and Disposition of Potentially Reusable Uranium Materials  DOE/EA-1393	<u>Carolyn Thomas, OR</u>  Yardena Mansoor	EA Determination 4/9/2001 Transmittal to State 5/22/2002 State(s) ID,KY,SC,TN EA Approved 10/16/2002 EA Distributed 10/21/2002 FONSI 10/16/2002	Public meeting June 4, 2002. Review period ended June 21, 2002. Awaiting electronic files.
Authorizing the Puerto Rico Electric Power Authority (PREPA) to Allow Public Access to the Boiling Nuclear Superheat (BONUS) Reactor Building, Rincon, Puerto Rico  DOE/EA-1394	<u>Gary Hartman, OR</u>  Lee Jessee	EA Determination 3/29/2001 Transmittal to State 8/16/2001 State(s) * EA Approved EA Distributed FONSI	* Puerto Rico. Comment period ended 10/17/2001. Draft EA translation to Spanish is under review.
Implementation of the Authorized Limits Process for Waste Acceptance at the C-746-U Landfill, Paducah Gaseous Diffusion Plant, Paducah, Kentucky  DOE/EA-1414	<u>Harvey Rice, OR</u>  Yardena Mansoor	EA Determination 9/21/2000 Transmittal to State 3/13/2001 State(s) KY EA Approved 8/6/2002 EA Distributed 8/6/2002 FONSI 8/6/2002	Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Portsmouth Quadrant II Corrective Measures Implementaion at the Portsmouth Gaseous Diffusion Plant Environmental Assessment, OH  DOE/EA-1459	<u>Kristi Wiehle, OR</u>  Yardena Mansoor	EA Determination 11/6/2002 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
<b>Office of Science</b>			
EA for the Proposed Lease of Parcel ED-1 of the Oak Ridge Reservation by the East Tennessee Economic Council, Tennessee  DOE/EA-1113A	<u>Susan Cange, OR</u>  Yardena Mansoor	EA Determination Transmittal to State 5/17/2002 State(s) TN EA Approved 11/1/2002 EA Distributed FONSI	DOE/EA-1113 was approved and a FONSI issued on 4/23/96. An addendum to the EA reflecting a proposal to change the action from a lease to fee simple transfer and a revised Mitigation Action Plan reflecting the results of environmental monitoring since the original FONSI and MAP were provided to the state and distributed for public review. The comment period for the Addendum and MAP ended on June 14, 2002.
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee  DOE/EA-1316	<u>Larry Clark, OR</u>  Yardena Mansoor	EA Determination 5/27/1999 Transmittal to State 2/1/2000 State(s) TN EA Approved EA Distributed FONSI	The first version of the EA was issued for public review and sent to the State on 2/1/00. A second version of the EA was issued for public review in September 2000. EA is currently on hold.
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01 to the City of Oak Ridge, Tennessee  DOE/EA-1415	<u>David Allen, OR</u>  Lee Jessee	EA Determination 10/23/2001 Transmittal to State 2/12/2002 State(s) TN EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
USEC Centrifuge Research and Development Project at ETTP, TN  DOE/EA-1451	<u>George Herron, OR</u>  Lee Jessee	EA Determination 8/3/2002 Transmittal to State 8/5/2002 State(s) TN EA Approved 10/18/2002 EA Distributed FONSI 10/18/2002	Public meeting held 8/28/02 to discuss draft EA.
<b>Oakland Operations Office</b>			
<b>Defense Programs</b>			
East Avenue Security Upgrade at LLNL, CA  DOE/EA-1439	<u>Sam Brinker, OAK</u>  Jim Sanderson	EA Determination 5/23/2002 Transmittal to State State(s) CA EA Approved 9/1/2002 EA Distributed 9/25/2002 FONSI 9/25/2002	Awaiting electronic files.
<b>Environmental Management</b>			
Restoration of the Energy Technology Engineering Center Site  DOE/EA-1345	<u>Mike Lopez, OAK</u>  Brian Mills	EA Determination 5/5/2000 Transmittal to State 1/14/2002 State(s) CA EA Approved EA Distributed FONSI	Site-wide EA. EA Notice of Intent (65 FR 55949, 10/15/00). Public scoping period 9/15/00 through 10/30/00; Scoping meetings on 10/17/00 (Woodland Hills, CA) and 10/18/00 (Simi Valley, CA). Review period on Draft EA was extended to 4/26/02. EA expected in October 2002.
<b>Office of Science</b>			
Linac Coherent Light Source Project, Stanford Linear Accelerator Center, Menlo Park, California  DOE/EA-1426	<u>Hanley Lee, OAK</u>  Lee Jessee	EA Determination 4/17/2002 Transmittal to State 10/2/2002 State(s) CA EA Approved EA Distributed FONSI	



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Molecular Foundry Nanoscale Science Research Center at Lawrence Berkeley National Laboratory  DOE/EA-1441	<u>Katherine Johnesque, OAK</u>  Vivian Bowie	EA Determination 4/17/2002 Transmittal to State 12/2/2002 State(s) CA EA Approved EA Distributed FONSI	The Draft EA was distributed to the public and transmitted to the State for comments during the first week of December 2002. The public comment period closed on January 3, 2003.
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho  DOE/EA-1263	<u>Patricia Smith, BPA</u>  Katherine Nakata	EA Determination 3/31/1998 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	NEPA strategy under review.
White Sturgeon Mitigation and Restoration in the Columbia and Snake Rivers  DOE/EA-1367	<u>Colleen Spiering, BPA</u>  Katherine Nakata	EA Determination 11/16/2000 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	The draft EA is scheduled for completion in January 2003.
Raymond-Cosmopolis 115 kV No. 1 Transmission Line Rebuild Project  DOE/EA-1425	<u>Kimberly St. Hilaire, BPA</u>  Katherine Nakata	EA Determination 3/12/2002 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
Captain Jack - Olinda Transmission Line Project  DOE/EA-1353	<u>Dave Swanson, WAPA</u>  Katherine Nakata	EA Determination 8/25/2000 Transmittal to State 12/1/2000 State(s) CA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 53290, 9/1/00). Project is on hold pending receipt of new information on alternate routing options.
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND  DOE/EA-1389	<u>Ted Anderson, WAPA</u>  Katherine Nakata	EA Determination 3/20/2001 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	Project is on hold pending coordination with the National Park Service.
Right of Way Maintenance in the California Sacramento Valley  DOE/EA-1395	<u>Steve Tuggle, WAPA</u>  Katherine Nakata	EA Determination 1/18/2001 Transmittal to State 5/24/2002 State(s) CA EA Approved EA Distributed FONSI	The EA is anticipated in April 2003.
Wolf Point-Williston Transmission Line Project, North Dakota  DOE/EA-1401	<u>Ted Anderson, WAPA</u>  Katherine Nakata	EA Determination 7/24/2001 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	Draft EA is scheduled for transmittal to the State in January 2003.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
East Altamont Energy Center, Alameda County, CA  DOE/EA-1411	<u><a href="#">Dave Swanson, WAPA</a></u>  Katherine Nakata	EA Determination 9/20/2001 Transmittal to State 12/6/2001 State(s) CA EA Approved 9/19/2002 EA Distributed 9/19/2002 FONSI	The California Energy Commission (CEC) is conducting a joint review of this project under the California Environmental Quality Act (CEQA) along with DOE's review under NEPA. A determination on whether a FONSI is appropriate is scheduled for February 2003.
Havre-Rainbow Transmission Line Rebuild  DOE/EA-1424	<u><a href="#">Ted Anderson, WAPA</a></u>  Katherine Nakata	EA Determination 12/12/2001 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Draft EA is on hold pending a review of additional alternatives.
Headgate Rock-Blythe No. 1, 161-kV Transmission Line Pole Replacement  DOE/EA-1427	<u><a href="#">John Holt, WAPA</a></u>  Katherine Nakata	EA Determination 3/7/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	The Final EA is anticipated for completion in December 2002. The Biological Assessment was submitted to Fish and Wildlife Service 9/20/02.
Cheyenne-Miracle Mile 115 Transmission Line Rebuild Project, WY  DOE/EA-1456	<u><a href="#">Rodney Jones, WAPA</a></u>  Katherine Nakata	EA Determination 9/30/2002 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
Edgeley Wind Energy Project, ND  DOE/EA-1465	<u><a href="#">Ted Anderson, WAPA</a></u>  Katherine Nakata	EA Determination 12/9/2002 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Expansion of the Hazardous Materials Management and Emergency Response (Hammer) Facility  DOE/EA-1412	<u>Randy Small, RL</u>  Jeanie Loving	EA Determination 9/19/2001 Transmittal to State 6/14/2002 State(s) OR, WA EA Approved EA Distributed FONSI 11/6/2002	Awaiting electronic files.
Construction and Operation of a Biosafety Level-3 Laboratory in 331 Building, Hanford Site  DOE/EA-1453	<u>Theresa Aldridge, RL</u>  Carl Sykes	EA Determination 9/18/2002 Transmittal to State State(s) OR, WA EA Approved EA Distributed FONSI	
New Borrow Sites at 100-F and 100- N Areas, Hanford Site, WA  DOE/EA-1454	<u>Chris Smith, RL</u>  Jeanie Loving	EA Determination 9/23/2002 Transmittal to State State(s) OR, WA EA Approved EA Distributed FONSI	
Tank Closure Demonstration Project, WA  DOE/EA-1462	<u>Robert Lober, RL</u>  Jeanie Loving	EA Determination 11/27/2002 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
App Req	- Approval Request for Draft or Final Environmental Impact Statement	FY	- Fiscal Year
BLM	- Bureau of Land Management	KD	- Key Decision
CX	- Categorical Exclusion	MAP	- Mitigation Action Plan
DEIS	- Draft Environmental Impact Statement	NCO	- NEPA Compliance Officer
DROD	- Draft Record of Decision	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting(S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## DOE PROGRAM OFFICES

BPA - Bonneville Power Administration  
EE - Energy Efficiency and Renewable Energy  
EH - Environment, Safety and Health  
EM - Environmental Management  
FE - Fossil Energy  
GC - General Counsel  
NNSA - National Nuclear Security Administration  
NNSA-DP - NNSA-Defense Programs  
NNSA-NN - NNSA-Nonproliferation and National Security  
NE - Nuclear Energy, Science and Technology  
RW - Civilian Radioactive Waste Management  
S-1 - Secretary of Energy  
SC - Office of Science  
SEPA - Southeastern Power Administration  
SWPA - Southwestern Power Administration  
WAPA - Western Area Power Administration

## FIELD OFFICES

ASO - Office of Amarillo Site Operations  
AB - Ashtabula Area Office  
AL - Albuquerque Operations Office  
ARG - Argonne Group  
BHG - Brookhaven Group  
CFO - Carlsbad Field Office  
CH - Chicago Operations Office  
FN - Fernald Area Office  
FRMI - Fermi Group  
GJPO - Grand Junction Project Office  
GO - Golden Field Office  
ID - Idaho Operations Office  
KSO - Office of Kirtland Site Operations  
KCSO - Office of Kansas City Site Operations

## FIELD OFFICES (continued)

LASO - Office of Los Alamos Site Operations  
MB - Miamisburg Area Office  
MSO - Metairie Site Office  
NETL - National Energy Technology Laboratory  
NPO - Naval Petroleum and Oil Shale Reserves in CO, UT and WY  
NPR - Naval Petroleum Reserves in California  
NV - Nevada Operations Office  
OH - Ohio Field Office  
OAK - Oakland Operations Office  
OR - Oak Ridge Operations Office  
PGDP - Paducah Gaseous Diffusion Plant  
RF - Rocky Flats Environmental Technology Site  
RL - Richland Operations Office  
SPR - Strategic Petroleum Reserves Project Office  
SR - Savannah River Operations Office  
WVDP - West Valley Demonstration Project  
YMSCO - Yucca Mountain Site Characterization Office

